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Introduction

This is the Education Service update on the progress being made against the objectives, actions, 
performance and risk for the period 1st April 2020 to 31st March 2021.  Service plans have been designed to 
support the delivery of the Council’s Corporate Plan 2017-22 and the Council’s Strategic Recovery Aims in 
response to the Covid-19 crisis.  As one of the 44 public bodies, Newport Council must consider the Well-
being of Future Generations Act in the delivery of its plans and the sustainable development principle of 
meeting our duty under the Act.

Long term The importance of balancing short-term needs with the need to safeguard the ability 
to also meet long-term needs.

Prevention How acting to prevent problems occurring or getting worse, may help public bodies 
meet their objectives.

Integration
Considering how the public body’s well-being objectives may impact upon each of 
the well-being goals, on their other objectives, or on the objectives of other public 
bodies.

Collaboration Acting in collaboration with any other person (or different parts of the body itself) 
that could help the body to meet its well-being objectives.

Involvement
The importance of involving people with an interest in achieving the well-being 
goals, and ensuring that those people reflect the diversity of the area, which the 
body serves.

To support the delivery of the Council’s Corporate Plan 2017-22 and the Strategic Recovery Aims, the 
Education Service Plan 2020/21 focuses on the delivery of: 

 Wellbeing Objective 1 –To improve skills, education and employment opportunities; and
 Strategic Recovery Aim 1 – Understand, and respond to, the additional challenges which Covid19 

has presented, including loss of employment, impact on business and on the progress, achievement 
and wellbeing of both mainstream and vulnerable learners.  

The 2020/21 Service Plan has seven objectives that are focused on:

Objective 1 – Improve school standards

Improving the academic attainment of Newport pupils is a commitment within the Newport City Council 
Corporate Plan 2017-2022. A key lever to deliver this commitment through the commissioning of actions to 
be delivered by the Education Achievement Service (EAS) and detailed in the EAS Business Plan 2020/21. 
The delivery of services is quality assured through NCC Education Services and is has oversight by the Joint 
Executive Group (JEG) and the EAS Company Board.

Objective 2 – Increase school attendance rates and reduce exclusion rates

The rates of school attendance at primary and secondary level have been demonstrated to link to the academic 
attainment of pupils. Therefore, raising the rate of school attendance and reducing the rate of school exclusions 
will support the NCC Corporate Plan 2017-2022 commitment to increase the academic attainment of pupils in 
Newport schools.
 
Objective 3 – Further improve pupil well-being and equity in education

How healthy, independent and resilient people are, has a wider impact on all other aspects of their life. 
Whether they can work, attend education, take part in social activities and contribute to their communities is 
all influenced by this objective.

Objective 4 – To further develop a motivated, capable and engaged workforce

To improve people's lives, we need a very strong leadership that is supported by motivated, engaged and 
committed staff who have the skills and calibre of the highest quality.

http://www.newport.gov.uk/documents/Council-and-Democracy/About-the-council/Corporate-Plan-2017-2022.pdf
http://www.newport.gov.uk/en/Council-Democracy/News/articles/2020/June/Newport-Council-sets-out-its-strategic-recovery-aims-in-response-to-Covid-19.aspx
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Objective 5 – Developing quality learning pathways and provisions

To ensure that all our children benefit from the best possible learning environments and opportunities 
throughout their school lives by improving the quality of education provision and access to a range of high 
quality learning pathways. This objective directly supports the Authority’s commitment to creating a thriving 
city with aspirational people.

Objective 6 – Improve learner voice in decision making

Strengthen opportunities at a local authority level for children and young people to influence decisions that 
affect them.

Objective 7 – Promote access to Welsh medium education 

To deliver the strategic plans to develop Welsh-medium education further.

Objective 8 – School budgets are effectively managed

Through risk based support to schools, Education services will ensure budgets are managed effectively and 
where necessary take necessary actions to prevent overspending and ensure schools have the required 
controls and governance processes in place.
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Education Services’ Risk Heat Map Key 
(Quarter 4 2020/21)

R1 – Schools Finance / 
Cost Pressures

R6 – Implementation of 
Additional Learning Needs 
Act

R2 – Demand for ALN 
and SEN support

R7 – Pressure on 
Secondary School Places

R3 – Educational Out of 
County Placements

R8 – Provision of school 
places

R4 (Led by Social 
Services) – 
Safeguarding

R9 – 21st Century Schools

R5 – GEMS Grant

5

4 R3 R2

3 R5, R9 R1, R6

2 R4, R7, 
R8Pr

ob
ab

ili
ty

1

1 2 3 4 5
Impact



3

Corporate / Service 
Risk

Risk Score 
Quarter 1 
2020/21

Risk Score 
Quarter 2 
2020/21

Risk Score 
Quarter 3 
2020/21

Risk Score 
Quarter 4 
2020/21

Target

Corporate Risk – Schools 
Finance / Cost Pressures 16 16 12 12 6

Corporate Risk – Demand 
for ALN and SEN support 16 12 16 16 6

Corporate Risk – 
Educational Out of County 
Placements

16 12 9 12 5

Corporate Risk (Led by 
Social Services) – 
Safeguarding

6 6 6 6 4

Service Risk – GEMS 
Grant Funding 6 12 9 9 8

Service Risk – 
Implementation of 
Additional Learning Needs 
Act

9 9 12 12 8

Service Risk – Pressure 
on Secondary School 
Places

9 9 6 6 6

Service Risk – Provision 
of school places 6 6 6 6 4

Service Risk – 21st 
Century Schools 4 4 12 9 4

Executive Summary from the Head of Service

The Covid pandemic has had a significant impact on schools illustrated by periods of full closure or solely 
offering distanced learning, and the large scale operation of blended learning to enable pupils to continue 
learning when they are self-isolating as either individuals or as cohorts within a school.  
Due to the disruptions caused by the pandemic performance measures related to pupil outcomes, exclusions 
and attendance have been suspended.  Welsh Government introduced new methods of awarding grades for 
learners at both Key Stage 4 and 5 therefore comparison to previous years is not appropriate.  Tracking post 
16 learners destinations was challenged by the National restrictions in place due to the pandemic.  The 
percentage of young people who were deemed to have an ‘unknown destination’ on leaving school was 
higher than in previous years.  This data relates to young people who have left the area or did not respond to 
the destination survey.  However, Newport data for young people in Education, Employment and Training 
above compulsory school age remains strong and among the best in Wales.  

Despite the pandemic significant work has continued by schools and central education and most actions 
within the service plan have been progressed in addition to significant new work related to having established 
key worker and vulnerable learner provision throughout the year and facilitating the reopening of schools in 
line with Covid safety protocols.  

The Service Plan for 2021/22 will address the limited areas of work not completed during 2020/21 in addition 
to supporting covid recovery and implementing actions related to Estyn recommendations from both the 2018 
Local Authority Inspection and the “Local Authority and regional consortia support for schools and PRUs in 
response to Covid 19” thematic review.  Covid-related priorities for education services during 2021/22 include 
supporting pupil wellbeing, the continued development and implementation of blended learning approaches 
and enabling learners to appropriately progress in their development of the literacy, numeracy and digital 
skills, alongside service priorities already established.
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Glossary

Actions (Red / Amber / Green)

C Green RAG – Completed
% Green RAG – Action is on course to be completed within timescale
% Amber RAG – There are potential issues which unless addressed the action might not be achieved within 

agreed timescales.
% Red RAG – The action requires immediate action to achieve delivery within agreed timescales.
? Unknown RAG (Data missing)
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Service Plan Update (31st March 2021)

1. Improve School Standards

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End Date

Q2 % of 
Action 

Completed
(Red / Amber / 

Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1.0

Revise the Education 
Achievement Service 
Business Plan to 
ensure actions for 
educational 
development from 
self-evaluation of 
academic 
performance at all 
levels across the city.

Individual learners 
will achieve their 
school level targets 
and schools will 
achieve their 
statutory targets 
e.g. capped nine.

Strategic 
Recovery 

Aim 1
1st January 

2020

31st 
March 
2021

50% C

The EAS Business Plan for 
2021/22 was developed in Spring 
2021 and was subject to 
consultation with a range of 
partners.

1.1

(Estyn Rec 1)
Continue to develop 
the learning network 
school (LNS) strategy 
and the cluster-based 
approaches to 
capacity building 
professional learning 
and accountability.

Reduction of 
between and 
within-school 
variation and all 
pupils make 
appropriate 
progress

Fewer schools 
require the highest 
levels of Challenge 
Advisor support

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
March 
2021

50% C

Schools selected to provide LNS 
support have been funded to 
provide bespoke support to other 
schools in the region e.g. 
Science, Maths, Leadership. 
 
 8 Newport primary schools 

provide LNS support for 
Leadership and curriculum 
areas across the region.

 2 Newport Schools (St 
Joseph's HS and Caerleon 
Comprehensive) provide LNS 
curriculum support.

 2 Newport Primary schools 
receive LNS support for 
leadership. In one of these 
schools the CA is the 
Headteacher of the LNS 
school.

 3 Newport Secondary Schools 
receive LNS support for 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End Date

Q2 % of 
Action 

Completed
(Red / Amber / 

Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

leadership. In two of these 
schools the CA is the 
Headteacher of the LNS.

 
During the pandemic national 
categorisation and Estyn 
monitoring visits have been 
suspended.

1.2

(Estyn Rec 1)
Implement and share 
learning from 
secondary school 
RADY (Raising 
Achievement of 
Disadvantaged 
Youngsters) projects 
to cluster primary 
schools

Schools set 
aspirational 
individual pupil 
targets, accurately 
track pupil progress 
over time and 
secure strong 
progress for nearly 
all pupils;

Strategic 
Recovery 

Aim 1
1st 

September 
2020

31st 
March 
2021

50% C

The RADY project has continued 
in secondary schools and has 
been extended to a number of 
primary schools.  Three 
secondary schools, the pupil 
referral unit and ten primary 
schools are engaging in the 
project.  A further secondary 
school has expressed an interest 
in engaging in the project.

2.0

(Estyn Rec 2)
Newport Education 
Services acts as a 
professional partner 
to approve all 
secondary school 
Pupil Development 
Grant (PDG) and 
School Development 
Plans (SDP) and for 
sample primary 
schools 

60% of PDG spend 
is directed to KS3 
and spend is 
informed and 
aligned to 
appropriate Sutton 
Trust activities.

Strategic 
Recovery 

Aim 1
1st 

September 
2020

30th 
November 

2020
50% C

EAS Challenge Advisers 
reviewed all grant plans and 
school development plans.  In 
additional to this, the Local 
Authority reviewed plans with all 
secondary schools and a 
selection primary schools.

2.1

(Estyn Rec 2)
Monitor impact of 
Well-being and 
Looked After Children 
Cluster Grant plans.

All cluster pupil 
development grant 
plans are agreed 
by a professional 
partner approval 
panel to ensure a 

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
January 

2021
50% 50%

Due the Covid pandemic and 
the associated school closures 
it was agreed on a regional 
basis to monitor the plans and 
expenditure of PDG but not to 
complete and evaluation of an 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End Date

Q2 % of 
Action 

Completed
(Red / Amber / 

Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

wider stakeholder 
engagement and 
ownership of this 
process.

impact of the funding during the 
financial year.

3

Embed the Learn Well 
Strategy involving 
representatives from 
across NCC.

Reduction in the 
attainment gap for 
learner eFSM and 
non-FSM.

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
March 
2021

50% C

The Learn Well strategic group 
and sub-groups have been 
established.  Actions plans for 
each sub-group have been 
developed in collaboration with 
partners across NCC and the 
EAS.

4

Provide professional 
learning for Chairs 
and Vice-Chairs of 
Governors in 
secondary schools 
focussing on 
improving the quality 
of leadership and 
teaching and learning.

Reduction in the 
attainment gap for 
learner eFSM and 
non-FSM

Increased average 
Capped Nine 
scores for 
individual schools

Not 
Applicable

1st 
September 

2020

31st 
March 
2021

50% C

Bespoke support has been 
provided to individual governing 
bodies and Chairs of Governors 
in addition to supporting 
professional learning delivered 
through governor networks.  
Briefings on safeguarding, school 
attendance and the EdTech IT 
infrastructure programme have 
also been issued to governors.

5

Support schools to 
ensure that curriculum 
pathways provide an 
appropriate choice for 
all learners both pre 
and post 16.

Reduction in the 
attainment gap for 
learner eFSM and 
non-FSM.
Increased average 
Capped Nine 
scores for 
individual schools.
Increased learner 
outcomes Post 16.

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
March 
2021

50% C

Schools in Newport West and 
East partnerships continue to 
collaborative post 16 provision.  
This meets the requirements of 
the Learner Skills Measure.  
YGGIC has been supported to 
develop a post 16 offer for 
learners joining the sixth form in 
September 2021.
 
Schools have worked with 
Careers Wales and other partners 
to secure post 16 destinations for 
young people.
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End Date

Q2 % of 
Action 

Completed
(Red / Amber / 

Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

6

Evaluate the current 
range of enhanced 
curriculum 
opportunities funded 
via the pupil 
development grant 
and share best 
practice across the 
secondary phase.

Reduction in the 
attainment gap for 
learner eFSM and 
non-FSM
Increased average 
Capped Nine 
scores for 
individual schools.

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
March 
2021

50% 0%

Due the Covid pandemic and the 
associated school closures it was 
agreed on a regional basis to 
monitor the plans and 
expenditure of PDG but not to 
complete and evaluation of an 
impact of the funding during the 
financial year.

7

Review and refine 
coordinated 
Challenge Advisor 
and subject specific 
support and delivery 
in identified schools 
e.g. block time 
challenge adviser and 
school to school 
models.

Increased average 
Capped Nine 
scores for 
individual schools.
Improved Estyn 
outcomes for 
individual schools.

Not 
Applicable

1st April 
2020

31st 
March 
2021

50% C

Support models offered through 
the EAS have been reviewed and 
schools have received bespoke 
support.  These models include 
EAS advisory staff working in 
schools alongside contracted 
teachers for extended periods 
and staff from schools within and 
outside of the SEWC region 
providing both Challenge Adviser 
and leadership consultancy.
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2. Increase school attendance rates and reduce exclusion rates

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

Provide support for 
schools with re-
engaging pupils in their 
education following the 
period of enforced 
closure

Reduction in 
primary and 
secondary school 
rates of persistent 
absence.

Strategic 
Recovery 

Aim 1
1st 

September 
2020

31st July 
2021 30% 50%

All learners, including those that 
were previously shielding will be 
expected to return to their school 
from 12 April 2021. In most 
schools, a minority of pupils 
have not returned as a result of 
parental concerns about 
transmission of the Covid-19 
virus.  These concerns are 
initially followed up by the 
school.  Concerns are then 
escalated to the Education 
Welfare Service after the school 
has made every attempt to 
engage the family.

2

Implement the NCC 
attendance strategy to 
reduce rates of 
persistent 
absenteeism.

Reduction in 
primary and 
secondary school 
rates of persistent 
absence.

Not 
Applicable

1st April 
2019

31st July 
2021 50% 60%

The Welsh Government removed 
the requirement for schools to set 
attendance targets for the 2020-
2021 academic year. However, 
the monitoring of attendance 
remains an important practice for 
both the local authority and 
schools.
 
The Education Welfare Service 
works closely with schools to 
engage families and pupils who 
have not returned as a result of 
parental concerns about 
transmission of the Covid-19 
virus. The use of Fixed Penalty 
Notices or proceedings for non-
attendance is not currently 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

recommended for local authorities 
/ schools.

3

Develop and 
implement a new 
school attendance 
media campaign.

Media campaign is 
used by schools 
across the city

Not 
Applicable

1st April 
2019

 31st 
July 
2021

50% 60%

A suite of marketing resources for 
use in primary schools was 
circulated in September 2020, this 
included banners and posters.
A similar suite of resources for use 
in secondary schools has been 
developed. Social media posts 
are routinely made on the NCC 
Twitter and Facebook pages to 
promote key, positive messages 
about attendance at school.

4

Ensure cluster 
attendance policies 
are developed and 
implemented.

Many clusters use 
a cluster 
attendance policy 
to develop a 
consistent 
approach to 
supporting their 
work to improve 
rates of 
attendance 

Not 
Applicable

1st April 
2019 31st July 

2021
50% 60%

Cluster policies have been 
discussed with all clusters. Two of 
the nine clusters have policies that 
have been ratified by governing 
bodies and implemented by 
schools with a third cluster due to 
be completed by the start of the 
Summer Term 2021.

5

Ensure parental 
applications for 
Elective Home 
Education are 
monitored and tracked 
to provide an 
understanding of 
trends and support 
needs.

An accurate 
overview is in 
place of the 
numbers of 
children who are 
electively home 
educated in 
Newport to 
promote their 
access to an 
appropriate 
education

Not 
Applicable

1st April 
2020

31st July 
2022 30% 50%

On 26th January 2021, the annual 
census of all children in Newport 
who were known to be home 
educated was completed for 
Welsh Government.  This 
highlighted 207 children of school 
age are known to be home 
educated. This includes:

- 65 children who would be in 
Key Stage 4;

- 66 children who would be in 
Key Stage 3;
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

- 62 children who would be in 
Key Stage 2;

- 14 children who would be in 
Foundation Phase;

- 84 notifications of home 
education were received 
during the period 23.03.20 - 
26.01.21.

Parental notification of an 
intention to home educate is 
followed up by an Education 
Welfare Officer within 2 weeks of 
receipt.

6

Implement the multi-
agency ‘Managing 
Weapons in School’ 
policy.

A clear protocol is 
in place for 
searching pupils 
along with clear, 
consistent 
procedures 
relating to finding 
weapons or drugs, 
promoting staff 
and student 
safety.

Strategic 
Recovery 

Aim 1
 

1st April 
2019

31st 
March 
2021

75% C

The policy has been renamed 
'Violence Reduction Policy' to 
cover a wider breadth of issues. 
Several meetings have been 
held with police officers in spring 
2021 and a draft protocol has 
been sent to Gwent Police 
leads. The draft protocol will be 
presented at a meeting of the 
Youth Justice Board in April 
2021.

7

Audit partial timetable 
usage across all 
school sectors and 
develop an agreed 
policy for the 
administration and 
monitoring of partial 
timetables.

A partial timetable 
policy is in place 
with clear 
reporting and 
monitoring 
procedures to 
promote learner 
access to an 
appropriate 
education

Strategic 
Recovery 

Aim 1
 

1st 

September 
2020

31st 
March 
2021

15% C

Discussions regarding a partial 
timetable audit have taken place 
at Managed Move Panel. The 
audit has been finalised and 
circulated for completion. A draft 
policy is due to be completed 
within the summer term at which 
point it will be circulated for 
comments before issuing. This 
work has been delayed due to 
Covid 19.
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

8

Audit calming room 
and timeout room 
usage across all 
school sectors and 
update the current 
policy in liaison with 
the safeguarding lead 
and the health and 
safety team.

A Calming room 
and Timeout policy 
is in place with 
clear recording 
and reporting 
procedures 
promoting staff 
and student 
safety.

Strategic 
Recovery 

Aim 1
1st October 

2020

31st 
March 
2021

N/A 20%

A scoping meeting was held with 
the Inclusion Advisor, 
Safeguarding Officer and H&S 
Officer. Definitions of calming 
room/time out room have been 
drafted and sent to a small 
number of head teachers for 
comment. Progress has been 
impacted by Covid 19.

9

To carefully monitor 
the number and 
reasons for exclusions 
on a weekly, monthly 
and termly basis; and 
provide support to 
schools to ensure 
Covid-19 does not 
negatively influence 
the number of 
exclusions.

Exclusion rates 
continue to be 
reduced across 
the city. Strategic 

Recovery 
Aim 1

1st 
September

2020

31st 
March 
2021

30% C

Exclusion monitoring protocols 
are in place. During spring term 21 
schools were operating face to 
face learning for a minority of 
pupils. Advice and support for 
staff working with children and 
young people was provided 
during this period. This included 
providing advice and support 
following incidents of challenging 
behaviour.
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3. Further improve pupil well-being and equity in education

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

To support all non-
maintained settings 
and all schools to work 
towards the Healthy 
Pre-Schools Award 
and the National 
Quality Award (NQA) 
for Healthy Schools.

40 schools are 
accredited with 
Healthy Schools 
awards at level 4 
and level 5.

Strategic 
Recovery 

Aim 1
1st April 
2019

31st July 
2021 50% 60%

Schools continue to work towards 
achieving the National Quality 
Award (NQA) for Healthy Schools. 
Twelve schools currently hold the 
NQA. There are 15 schools who 
have achieved Phase 5 of the 
award and 11 schools with Phase 
4. These schools will be 
supported towards NQA over the 
next 2 years.

2

(Estyn Rec 2)
Work with partners to 
embed the priorities of 
the Learn Well Plan 
which focuses on 
improving the 
attainment of 
vulnerable groups.

The attainment 
gap between key 
vulnerable groups 
of learners (BAME, 
CLA, FSM, ALN) 
and other learners 
is decreased.

Strategic 
Recovery 

Aim 1
1st 

September 
2020

31st 

March 
2022

25% 50%

Partners involved in the Learn 
Well Plan strategy include officers 
from Central Education; Policy, 
Partnership and Involvement; 
Children's Services; Prevention; 
Regeneration, Investment and 
Housing; City Services, Health 
and Newport Live. Groups 
continue to meet to focus on 
strategies to connect and engage 
vulnerable pupils with schools; 
ensure they are health aware and 
involved in decision making.

3

Embed the 
implementation of the 
new national 
‘safeguarding toolkit’ 
for schools.

All schools have 
effective 
safeguarding 
processes in 
place.

Strategic 
Recovery 

Aim 1
1st April 
2019

31st 
March 
2022

30% 30%

All schools have a safeguarding 
self-evaluation which is quality 
assured by the Education 
Safeguarding Officer.  Schools 
are not required to use the 
national safeguarding audit 
template but this is 
recommended.

4
All Education Services 
staff to have 

All staff are 
appropriately 
trained to facilitate 

Not 
Applicable

1st April 
2019

31st 
March 
2021

88% 98.5%
The safeguarding training of 
central education staff is 
monitored every six months to 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

completed relevant 
safeguarding training

safeguarding 
arrangements

ensure that staff undertake and 
appropriately update their initial 
safeguarding training and renew 
training at least every three 
years.   As of 31st March 2021, 
the compliance rate for central 
education, GEMS and Gwent 
Music staff was 98.5%.

5

Ensure that all 
secondary schools are 
aware of the Serious 
and Organised Crime 
(SOC) initiatives.

All secondary 
schools actively 
support the multi-
agency anti-SOC 
initiatives. Not 

Applicable

1st 
September  

2020

31st July 
2022 14% C

All Schools are kept aware of 
SOC initiatives through Managed 
Move Panel, Head Teachers 
meetings and cluster meetings. 
Schools are aware of the 
processes for raising awareness 
of any concerns and the support 
they will receive. In the year 
2021/22 this work is moving to a 
different portfolio.

6

Develop, disseminate 
and implement 
guidance to schools in 
relation to serious self-
harm and potential 
suicide.

Staff in schools 
can advise and 
implement risk 
reduction 
strategies for 
relevant pupils.

Strategic 
Recovery 

Aim 1
1st April 
2020

31st 
March 
2021

75% 80%

Publication of the Gwent Multi-
Agency Serious Self-Harm and 
Suicide Protocol, of which 
Newport contributed to, has been 
delayed. As soon as this is made 
available during the summer term 
it will be circulated to Schools and 
Settings, along with WG 
guidance.

7

Review with relevant 
regional partners what 
provision is available 
and required to ensure 
all pupils with ALN 
have the opportunities 
to return to study up to 
age 25.

Further regional 
opportunities are 
available for ALN 
learners up to 25 
years old. Not 

Applicable
1st October 

2020

31st 
March 
2021

N/A 50%

Mastodon C has been 
commissioned to analyse the ALN 
data for the SEWC region in order 
to project the need for specialist 
ALN provision in the future. The 
data has been collated locally and 
is in the process of being analysed 
by the Mastodon C team. A review 
of secondary Learning Resource 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

Base provision was planned for 
2020-21 however due to Covid 19 
there has been a delay in the start 
of this work. 

8

(Estyn Rec 1)
Continue to implement 
a range of the 
curriculum 
opportunities for pre-
16 children who are 
looked after.

100% of pre-16 
CLA pupils have 
access to an 
appropriate 
curriculum.

Not 
Applicable

1st 
September 

2020

31st July 
2022 10% 30%

The Pupil Development Grant 
2021/22 provided clusters with 
specific funding to support looked 
after children. Clusters used this 
to provide a range of activities to 
support pupils including:

 Designated, trained pastoral 
support staff and tutors to work 
with looked after children

 Online activities to support 
blended and distance learning

 Access to digital devices and 
software as required

 The introduction of ACE 
Ambassadors to champion 
ACES information throughout 
cluster schools, attend training 
and prepare training materials 
for staff

 Support for looked after children 
to develop their reading skills 
through a package of support to 
include a combination of reading 
programmes

 LAC coordinators attending 
network meetings and 
disseminating to staff

LAC transition programme set up 
with High School.
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

9

To further the 
implementation of the 
Additional Learning 
Needs (ALN) and 
Educational Tribunal 
Act 2018.

All ALN pupils are 
appropriately 
supported through 
evidenced based 
interventions that 
are monitored to 
ensure positive 
pupil outcomes. Not 

Applicable
1st April 
2020

31st 
March 
2022

50% 50%

The ALN Code 2021 is in place 
with timelines published for 
implementation. Preparations to 
support ALN Transformation with 
maintained settings includes 
monthly cluster lead ALNCo / 
Headteacher meetings, SEWC 
Regional working groups, grant 
funding allocated to schools to 
develop robust provision mapping 
and a grant funded Teacher 
Advisor to support ALN 
transformation. Service 
development is underway for the 
Inclusion Enrichment Team staff 
including new statutory processes 
and tribunal training.

10

To review the staffing 
resources needed to 
implement the 
demands of the 
Additional Learning 
Needs (ALN) and 
Educational Tribunal 
Act 2018.

The Inclusion 
Enrichment Team 
is appropriately 
resourced to 
ensure all 
statutory duties 
are fulfilled.

Not 
Applicable

1st 

September 
2020

31st 
March 
2022

20% 50%

Following the publication of the 
ALN Act 2021 which extends the 
Local Authorities statutory duties 
to pupils from birth-25yrs there is 
a need to increase the Inclusion 
Enrichment team to support 
provisions within the extended 
age-range to develop their 
comprehensive additional 
learning needs provision (ALP), to 
co-ordinate a possible increase of 
requests for LA maintained 
Individual Development Plans 
(IDPs) at both ends of the 
spectrum (0-3 and 19-25yrs), to 
quality assure provision maps to 
inform delegated budgets and to 
advise provisions how to support 
individual pupils with complex 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

additional needs to maintain their 
placements. A plan to increase 
the Inclusion service has been 
developed in line with the 
statutory duties outlined within the 
new ALN Code 2021.
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4. To further develop a motivated, capable and engaged workforce

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start 
Date

End 
Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

Map and expand 
participation of all 
Education Services 
staff in professional 
learning, with particular 
focus on self-
evaluation and value 
for money 
assessments.

A consistent, high 
quality approach 
to self-evaluation 
will be completed 
by all officers.

Value for money, 
high quality 
provision is offered 
by all central and 
commissioned 
services.

Not 
Applicable

1st April 
2020

31st 
March 
2022

25% 50%

To support professional learning 
and promote career progression, 
two Associate Members of the 
Education Senior Management 
Team (ESMT) are selected each 
term.  Additionally, during the last 
year a fortnightly Extended ESMT 
group has met virtually to 
collectively address the 
challenges associated with Covid.

2

(Estyn Rec 3)
Middle Leaders 
present high quality 
monitoring and 
evaluation 
presentations at termly 
Education Service 
events and at weekly 
ESMT meetings

A consistent, high 
quality approach 
to self-evaluation 
will be completed 
by all officers.

An improvement in 
team performance 
measures that 
appropriately focus 
on outcomes.

Not 
Applicable

1st April 
2020

31st 
March 
2022

25% 50%

Monitoring and Evaluation reports 
have continued to be developed 
and presented weekly to the 
Education Senior Management 
Team and shared with all Team 
Leaders.  All senior managers and 
team leaders have been involved 
in the development of a monitoring 
and evaluation report timetable for 
the academic year 2021/22.
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5. Developing quality learning pathways and provisions

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

Complete all works 
linked to the Education 
Capital Programme for 
2020/21.

Individual projects 
are progressed 
within the 
allocated budget 
and to agreed 
timescales. This 
monitored and 
reported via the 
People’s Services 
Capital 
Programme Board 
chaired by the 
Chief Education 
Officer

Not 
Applicable 

1st April 
2020

31st 
March 
2021

40% 90%

The majority of projects have 
progressed as planned although 
delays have been encountered in 
relation to costs (Covid and Brexit 
have caused significant issues) 
and SABs requirements. Despite 
this, slippage is relatively minor. 
One exception however relates to 
the Reducing Class Sizes Project 
at Maesglas Primary School. This 
is scheduled for completion during 
the summer term 2021 and will 
therefore be transferred to the 
Education Capital Programme for 
2021/2022. 

2

To continue to 
redevelop and extend 
provision within the city 
to accommodate a 
greater range of 
needs, ensuring that 
pupils are placed 
where their learning is 
best supported which 
will reduce the need for 
Out of County 
placements.

Specialist ALN 
provision is 
available within the 
city reducing the 
need for Out of 
County 
Placements.

Not 
Applicable

1st April 
2020

31st 
March 
2022

40% 50%

The contracts with Newport Live 
and Catch 22 have been 
extended to ensure there is 
additional capacity for pupils with 
social emotional and behavioural 
difficulties (SEBD), spot 
purchases have also been made 
for additional pupils requiring 
this provision to ensure they are 
supported locally. There 
continues to be a need to increase 
specialist ASD provision for 
foundation phase and secondary 
age pupils within the city, options 
to extend provisions are being 
explored with the 21st Century 
Team.  
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

3

Review School 
Funding Formula.

Funding is 
allocated to 
schools on a fair 
and appropriate 
basis.

Not 
Applicable

1st April 
2020

31st 
March 
2022

25% 50%

At schools forum in 2019 a 
proposed timetable for the review 
of the NCC schools funding 
formula was presented and a 
formula sub group was created. 
To date the sub group, made up 
of service area experts and 
schools forum sector 
representatives have reviewed 
ALN funding, energy and building 
maintenance and transitional 
funding and these changes were 
implemented in 20/21. A further 
review is scheduled in 21/22 on 
Pupil Mobility Funding, EAL 
Funding, Teacher Salary funding 
and Special Educational Needs 
(to ensure aligned to new ALN 
act) for implementation in 22/22.

4

To revise secondary 
school catchment 
areas to ensure 
sufficiency of 
secondary school 
places across the city

A proposal to 
revise catchment 
areas has been 
included in the 
consultation on 
admission 
arrangements for 
2021 and if 
approved will 
support the 
sufficiency of 
school places 
across the city. 

Not 
Applicable

1st 
September 

2019

31st 
August 
2021

C N/A

The revised catchment areas 
have now been agreed and will 
apply to all admissions effective 
from September 2021 onwards. 
The Year 7 Phase Transfer 
window has now opened and 
priority for admission will be 
based on these revised 
catchment areas.

5

To review and re-
profile the 21st Century 
Schools Programme, 
and ensure that each 

The priority 
projects at Ysgol 
Gyfun Gwent Is 
Coed, Bassaleg 

Not 
Applicable

1st April 
2020

31st 
March 
2024

20% 25%
The overall project is making good 
progress in relation to the priority 
projects. Works have 
commenced on site at Ysgol 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

individual project is 
progressed at the 
appropriate time and  
securing WG capital 
funding approval 
through the business 
case process.

School, Caerleon 
Comprehensive 
School and 
Whiteheads are 
progressed within 
the allocated 
budget and agreed 
timescales as 
outlined within the 
overall 
programme. This 
is monitored bi-
monthly through 
Board Meetings 
with Newport 
Norse and 
reported via the 
People’s Services 
Capital 
Programme 
Board, chaired by 
the Chief 
Education Officer. 

Gyfun Gwent Is Coed, and the 
Bassaleg project is currently out to 
tender. Designs are nearing 
completion in relation to the 
projects at Caerleon 
Comprehensive School and the 
new primary school at 
Whiteheads. There has however 
been a need to value engineer 
projects as a result of increased 
costs when compared with the 
available budget. This continues 
to be a concern moving forward. 

6

To progress a School 
Reorganisation 
proposal to support the 
expansion of Bassaleg 
School funded through 
Band B of the 21st 
Century Schools 
Programme.

The capacity of 
Bassaleg School 
will be increased 
from 1747 to 2050 
with effect from 
September 2023 
to ensure that 
adequate 
provision exists for 
children within the 
catchment area.

Not 
Applicable

1st April 
2020

31st 
August 
2021

25% 65%

This proposal is progressing. A 
statutory notice has been 
published and will run until 1st 
April 2021. A final decision will be 
sought following this, and will 
likely emerge over the summer 
term 2021.  
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

7

To progress a School 
Reorganisation 
proposal to support the 
expansion of Tredegar 
Park Primary School 
funded via the Welsh-
medium Capital Grant.

The capacity or 
Tredegar Park 
Primary School is 
increased from 
420 to 525 with 
effect from 
September 2021 
to ensure that 
adequate 
provision exists for 
children within the 
local area.

Not 
Applicable

1st April 
2020

31st 
August 
2021

15% 15%

This proposal has been deferred 
and will be re-visited in the 
autumn term 2021. 

8

To progress and 
conclude a School 
Reorganisation 
proposal to 
amalgamate 
Newport’s remaining 
standalone nursery 
schools.

Standalone 
nursery provision 
will be 
consolidated in 
one single school 
from September 
2021 to support 
future 
sustainability of 
the provision.

Not 
Applicable

1st April 
2020

31st 
August 
2021

40% C

This proposal was determined in 
February 2021 and will be 
implemented as planned from 
September 2021. 

9

The new pupil 
projection model will 
be refined and suitably 
tested enabling a 
series of options to be 
brought forward for 
consideration in 
relation to future 
secondary provision 
across Newport.

Appropriate school 
provision is in 
place across 
Newport for all 
sectors and all 
language 
mediums.

Not 
Applicable

1st April 
2020

31st 
March 
2021

40% 90%

The new pupil projection model 
has now been implemented. 
This will be further tested when 
2021 projections are produced 
later in the summer term. These 
projections will be delivered 
later than usual due to delays 
with PLAC 2021 as a result of 
the Covid-19 pandemic.

10

Trips and Visits Policy 
and procedures are 
reviewed in line with 
National Guidance and 

Audit awards an 
adequate or 
satisfactory control 

Not 
Applicable

1st April 
2020

31st 
March 
2021

35% 50%
This has not progressed as 
planned, primarily due to Covid-
19. However, again as a result of 
the pandemic, school trips are not 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

NCC Audit 
recommendations.

rating of the trips 
and visit function.

operating at present. This will be 
re-visited in the summer term 
2021 for implementation from 
September 2021. 

11

Ensure sustainability 
of Free Breakfast Club 
provision at primary 
and nursery schools 
following incorporation 
into the School Meals 
Contract

All existing Free 
Breakfast Clubs 
continue to 
operate effectively, 
with the same 
opportunities 
extended to other 
schools on 
request. 

Not 
Applicable

1st January 
2021

31st 
August 
2021

N/A 25%

The implementation of the new 
School Meals Contract has been 
deferred until September 2021 
due to the Covid-19 pandemic. 
Operation of Breakfast Club 
services has been included in the 
new specification and therefore 
this will be addressed in the 
autumn term 2021. 

12

Review Learning 
Resource Base 
provision in secondary 
schools and the 
associated formula 
funding. 

Appropriate 
Secondary 
Learning 
Resource Base 
provision is 
available for MLD 
and ASD pupils. 

Not 
Applicable

1st October 
2020

31st 
March 
2022

N/A 0%

A review of secondary Learning 
Resource Base provision and 
funding was planned for 2020-21 
however, due to the impact of 
Covid-19 this was not undertaken. 
This action will be progressed 
during 2021-22 as part of an 
overall LRB review for both 
Primary and Secondary phase 
and a whole ALN funding formula.

13

In liaison with finance, 
partners and schools 
create a sustainable 
model of delivery to 
ensure children with 
ALN are provided with 
timely intervention 
within a prescribed 
budget without year on 
year fluctuation.

A sustainable 
financial model for 
ALN is 
established.

Not 
Applicable

1st October 
2020

31st 
March 
2021

N/A 30%

Due to Covid-19 and a delay in 
the publication of the ALN Code, 
there has been a delay in 
developing a new ALN funding 
formula for Schools for the 
financial year 2022-23 this work 
will be progressed during the 
summer and autumn term 2021. 
The Inclusion Advisor has 
continued to work with ALNCo's 
on a cluster basis to ensure 
School based interventions are 
being developed to meet the 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

needs of all pupils and training on 
provision mapping has taken 
place. 

14

Work with the EAS to 
develop and 
implement a local 
authority digital 
strategy

All schools and 
governing bodies 
are aware of the 
local authority 
digital strategy.

Strategic 
Recovery 

Aim 1 1st April 
2020

31st 
March 
2021

20% 70%

The draft Digital Plan for Schools 
is in the final stages of completion 
following periods of consultation 
with local authority officers, 
Headteachers, SRS officers and 
the Youth Council. 

15

Establish a Local 
Authority ICT Strategic 
group to direct and 
monitor 
implementation of the 
Welsh Government 
EdTech programme 
and oversee the 
effectiveness of the 
SRS Service Level 
Agreement for 
schools.

All schools in 
Newport meet the 
baseline national 
expectation for ICT 
infrastructure.
Increase in the use 
of Hwb in all 
schools.

Increase in the 
number of schools 
receiving ICT 
support from the 
LA preferred 
provider.

Strategic 
Recovery 
Aim 1
Support 
schools to 
enhance and 
develop 
digital skills, 
digital 
teaching and 
learning 
platforms and 
enhanced 
support for 
digitally 
excluded 
learners

1st April 
2020

31st 
March 
2022

25% 50%

The ICT Strategic Group 
continues to meet to overview the 
delivery of the Welsh Government 
EdTech programme and oversee 
the effectiveness of the SRS 
Service Level Agreement (SLA) 
for schools. 42 schools have now 
moved from the STEP network to 
the SRS Schools Edu network. 41 
schools have signed up for the 
2021/22 SRS IT Service Level 
Agreement for their curriculum 
network with a further school 
joining the SLA from August.
 
As of 1 April 2021, out of the 3714 
digital devices ordered using the 
WG EdTech funding, 3266 have 
been delivered to schools. This 
includes: 1746 chrome books, 
695 laptops and 404 Apple 
devices. The SRS will be working 
to configure all remaining devices 
and deliver them to schools by the 
start of the Spring Term 2021.
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

The Welsh Government has also 
secured additional funding for 
devices. This means that schools 
in Newport will benefit from an 
additional 3043 chrome books 
which will be delivered to the local 
authority in May. The Welsh 
Government has confirmed that 
Newport will receive £850,846 
Hwb EdTech grant funding for 
2021-2022 which will be used to 
further increase the number of 
digital devices available to pupils 
and schools.
 
Schools were provided with 1,300 
MiFi devices in June 2020. These 
devices provide a 4G internet 
connection to pupils who do not 
have access to the internet at 
home. The carrier charges on 
these devices have been funded 
from the EdTech grant until 31 
March 2021.
 
From 1 April 2021, EdTech 
funding is available to pay the 
carrier charges on 502 MiFi 
devices up to 31 July 2021. To 
support pupils who need access 
to connectivity and do not have a 
MiFi device, Welsh Government 
has negotiated mobile data uplifts 
with a number of mobile network 
operators (BT Mobile, EE, 
SMARTY, Tesco Mobile, Three, 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

Virgin Mobile and Vodafone). To 
date, 149 parents who have 
existing contracts with these 
providers have applied for mobile 
data uplifts via the school and 
local authority.

16

Review Post 16 
provision within 
Newport to ensure it is 
meeting the needs of 
all learners and 
provides good value 
for money.

Collaborative 
arrangements in 
all schools deliver 
a cost effective 
provision.
Improvement in 
ALPS quality 
indicator for 
individual schools.
Plans for a sixth 
form at Ysgol 
Gyfun Gwent Is 
Coed are 
developed and 
implemented in 
readiness for a 
September 2022 
start.

Not 
Applicable

1st April 
2019

31st 
March 
2022

50% 55%

Schools in Newport continue to 
deliver a collaborative curriculum 
offer for post-16 learners. This 
approach supports the delivery of 
a local curriculum that meets the 
requirements of the Learning and 
Skills Act 2000. Work to support 
Ysgol Gyfun Gwent Is Coed to 
introduce a Welsh medium post-
16 curriculum from September 
2021 is ongoing.

17

To progress with the 
Accessibility Strategy 
for Schools and to 
develop a phased 
approach to improve 
physical environments 
in schools.

Identify 
requirements for 
improved access 
to halls and 
classrooms for 
people with 
mobility or sensory 
impairments.  
Funding for priority 
improvements will 
be subject to 

Not 
Applicable

1st April 
2020

31st 
March 
2022

30% 50%

Phase A Capital Works are 
currently underway at five 
identified schools. Phase 2 
feasibility studies have been 
undertaken and will be subject to 
a paper to Capital Strategy & 
Asset Management Group for 
funding considerations in the 
summer term 2021.  
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

business case 
approval.

18

To develop and 
implement a joint ALN 
and Admissions 
process regarding 
allocation of school 
placements based on 
parental preference to 
safeguard and 
minimise appeals 
processes.

Offer of 
placements will be 
subject to multi-
disciplinary team 
approval where 
the School 
Admissions Code 
and SEN Code of 
Practice are not 
aligned.

Not 
Applicable

1st April 
2020

31st 
March 
2022

55% 75%

A number of meetings have taken 
place between the SEN and 
Admissions team, a joint 
informal agreement has been 
agreed between the teams 
regarding the process for pupils 
changing phases. This has 
been trialled during 2020-21 with 
partial success. The process has 
been reviewed and adjustments 
will be made before formalising 
the procedure.



28

6. Improve learner voice in decision making

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

(Estyn Rec 4)
Embed the Pupil 
Participation Network in 
primary schools across 
all clusters.

Strong and 
effective practice 
is shared across 
primary schools.

Not 
Applicable

1st 
September  

2020

31st 
March 
2022

10% 15%

The Partnership Officer for 
Participation will continue to 
schedule network meetings for 
primary schools from the Summer 
Term 2021 onwards.

2

(Estyn Rec 4)
To raise the profile of the 
Youth Council and 
consider ways in which it 
can link with school 
councils across Newport 
secondary schools.
Implement ways of 
linking the Youth Council 
and school councils 
across the secondary 
sector.

Effective 
communication 
is in place 
between the 
Youth Council 
and secondary 
school councils.

Not 
Applicable

1st April  
2019

31st 
March 
2022

55% 60%

The profile of the Youth Council 
has been enhanced and is 
beginning to influence valuable 
practices, including their 
involvement in the development of 
new anti-bullying guidance for 
schools. However, the lines of 
communication between the 
Youth Council and individual 
school councils need to be further 
strengthened when all pupils 
return to school in April 2021.

3

(Estyn Rec 4)
Work with partners to 
embed the Participation 
Strand of the Learn Well 
Plan which focuses on 
increasing the 
involvement of children 
and young people in 
decision making.

Increase in 
number of 
decision-making 
activities 
involving 
children and 
young people, 
particularly those 
who represent 
vulnerable 
groups.

Not 
Applicable

1st 

September 
2020

31st 
March 
2022

55% 60%

The education services well-being 
plan is called the Learn Well Plan. 
This plan is made up of four 
separate strands and includes 
pupil participation and decision 
making as a key strand. A working 
group has been set up to steer this 
aspect of the well-being plan. This 
working group is made up of 
representatives of a range of 
council services including: 
Regeneration, Investment and 
Housing; Childrens' Services; 
Youth Justice; Policy, Partnership 
and Involvement; and Education. 
The Newport Youth Council have 
supported this work by developing 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

a young person's version of the 
Learn Well Plan. This will be 
shared with school councils and 
pupils involved in future 
participation activities.

4

(Estyn Rec 4)
Involve children and 
young people in the 
development of key 
policies that affect them 
and reflect the priorities 
identified by the Youth 
Council.

The revised 
Local Authority 
Anti-Bullying 
Policy is 
developed in 
partnership with 
children and 
young people.
A LGBTQ+ guide 
for schools is 
developed in 
partnership with 
children and 
young people.

Not 
Applicable

1st 
September 

2020

31st 
March 
2022

12% 50%

The Youth Council played in key 
role in developing the new anti-
bullying guidance and model 
policy for schools which was 
circulated in November 2020. 
They designed and implemented 
a survey using the Newport Bus 
WiFi and their Twitter feed. 1,693 
individuals took part in this survey 
with 1,204 participants being 
under 25 years of age. The 
responses from this survey were 
developed into a graphical 
illustration that formed the basis 
for the local authority's work.
A new Education Services Digital 
Plan for Schools is in the final 
stages of development. The 
Youth Council provided their 
views on the priority areas to 
include in this plan and will also be 
involved with the annual 
monitoring of the completed plan.

5

(Estyn Rec 4) Most 
Education Service Team 
on a Page priorities to 
include capture of pupil 
voice activity at least 2 
occasions in an 
academic year.

Increase in the 
number of 
decision making 
activities 
involving young 
people.

Not 
Applicable

1st April 
2020

31st 
March 
2022

50% 60%

Most Education Service Team on 
a Page priorities include capture 
of pupil voice activity on at least 2 
occasions in an academic year. 
To date this year this includes:
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start Date End 

Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

 Bus WiFi and Twitter surveys of 
young people to collect their 
views on bullying

 Pupils at Ysgol Bryn Derw 
taking part in the post 
evaluation survey following the 
completion of the 21 Century 
School's Project.

 Pupil voice survey undertaken 
by the GEMS team to identify 
what challenges learners faced 
with home learning during 
school closures.

The Vulnerable Learner Co-
ordinator and a member of the 
Youth Justice Team carrying out 
learner voice interviews and 
questionnaires regarding 
alternative provision to ensure 
that provision is meeting the 
needs of this group.

6

(Estyn Rec 4) To 
establish a mechanism 
to allow policies to be 
shared with young 
people.

This will enable 
effective 
communication, 
engagement and 
involvement. Not 

Applicable
1st April 
2019

19th July 
2021 60% 65%

The draft Digital Policy for Schools 
was shared with the Youth 
Council with their ideas being 
included in the final draft of this 
document.
A bus WiFi and Twitter survey 
was circulated in September 2020 
by the Youth Council to gather 
young peoples' views about 
bullying to include in the new anti-
bullying model policy.
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7. Promote access to Welsh medium education

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start 
Date

End 
Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

(Estyn Rec 5) 
Work with partners to 
support new early 
years provision 
through the non-
maintained sector and 
childcare settings

Increased 
provision of 
Welsh-medium 
early years’ 
places. Not 

Applicable
1st April 
2020

31st 
March 
2021

50% C

Welsh medium non-maintained 
settings (NMS) have been 
commissioned and are now 
offering provision.

2

(Estyn Rec 5) 
Ensure that Welsh 
Medium (WM) 
provision is established 
to support pupils with 
Additional Learning 
Needs

Good quality ALN 
provision will be 
created to support 
pupils attending 
WM schools. The 
permanent 
location for the 
new Welsh-
medium primary 
school will include 
provision for a 
Learning Resource 
Base. 

Not 
Applicable

1st April 
2019

31st 
August 
2023

70% 75%

The school reorganisation 
proposal to establish a new 
Welsh-medium primary school 
from September 2021 has been 
determined. The school will move 
to a permanent location in 
September 2023, and this new 
building will include 
accommodation for a Welsh-
medium Learning Resource 
Case. 

3

(Estyn R5) 
To progress and 
conclude the school 
reorganisation 
proposal to establish a 
4th Welsh-medium 
primary school and 
subsequently to 
support the school to 
open as planned. This 
will include revised WM 

The number of 
Welsh-medium 
primary school 
places will be 
increased by 50%. Not 

Applicable
1st April 
2019

31st 
August 
2020

C N/A

This proposal has now 
concluded and been formally 
approved. The new school will 
open as planned in September 
2021, and revised Welsh-
medium primary school 
catchment areas will also take 
effect for all admissions effective 
on or after this date. 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start 
Date

End 
Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

primary school 
catchment areas. 

4

To draft a new Welsh in 
Education Strategic 
Plan for Newport in 
consultation with 
colleagues and 
partners including the 
Welsh in Education 
Forum

A new WESP will 
be agreed for the 
period 2021 to 
2031. Not 

Applicable

1st 
January 

2021

31st 
August 
2022

N/A 20%

Guidance on the new regulations 
was issued by Welsh Government 
in January 2021. A Steering Group 
has been established and will work 
with partners from the WEF to 
draw up a draft WESP by the end 
of the summer term 2021. 

5

To develop a regional 
Managed Move 
protocol between the 
Welsh Secondary 
Schools.

Effective 
arrangements are 
in place for 
managed moves in 
the Welsh sector 
for pupils at risk of 
managed moves. 

Not 
Applicable

1st 

October 
2020

31st July 
2021 N/A 20%

Discussions have taken place at 
SEWC Inclusion and there is an 
agreement to progress this piece 
of work. Due to a change of Head 
Teacher and ALNCo at the Welsh 
secondary School along with the 
impact of Covid-19 there has been 
a delay in progressing the 
protocol. Links have been made 
between Ysgol Gwent Is Coed and 
both Managed Move panel and 
the Bridge Achievement Centre. 

6

(Estyn Rec 5) To 
review WM primary 
school catchment 
areas to support the 
establishment of the 
fourth school.

Welsh-medium 
primary school 
catchment areas are 
more equitable and 
support access to 
Welsh-medium 

Not 
Applicable

1st April 
2019

31st 
August 
2020

C N/A

The school reorganisation 
proposal to support the 
establishment of the new Welsh-
medium primary school also 
referenced revised Welsh-
medium primary school 
catchment areas. The proposal 
has now concluded and been 
formally approved. The new 
school will open as planned in 
September 2021, and revised 
Welsh-medium primary school 
catchment areas will also take 
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Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start 
Date

End 
Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

education for children 
across the city.

effect for all admissions effective 
on or after this date.
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8. School budgets are effectively managed

Action 
No. Action Description Action 

Outcome(s)
Strategic 
Recovery 

Aim
Start 
Date

End 
Date

Q2 % of 
Action 

Completed
(Red / Amber 

/ Green)

Q4 % of 
Action 

Completed
(Red / Amber 

/ Green)

Action Commentary

1

Monitor In-year school 
budgets to ensure 
budgets are:

 Managed effectively 
and taking necessary 
actions to prevent 
overspending. 
Effectively taking 
necessary actions to 
prevent 
overspending.  

Schools that have deficit 
budget recovery plans 
are implementing the 
necessary actions to 
reduce their overall 
budget deficits.

Schools all 
manage their in 
year budgets.

Not 
Applicable

1st April 
2020

31st 
March 
2022

25% 50%

In year budgets have been 
positively affected by Welsh 
Government covid grants issued 
during 2020/21.  

A new education finance 
resource manager has been 
appointed in central education.  
This officer will work with all 
Newport schools to support head 
teachers and governing bodies 
with their medium and long-term 
budget planning.

2

Monitoring of primary, 
secondary and special 
schools overall budgets:

 To prevent 
overspending and 
take necessary 
mitigating action(s).

Schools with deficit 
budget recovery plans 
are implementing the 
necessary actions to 
reduce their budget 
deficits

Secondary 
schools are 
managing their 
in-year budgets.

Not 
Applicable

1st April 
2020

31st 
March 
2022

40% 70%

School reserves are projected to 
close with a surplus for 2020/21 
and this has been heavily 
impacted by Covid through non-
recurrent WG grant funding 
including significant late grants 
and cost reductions through 
school closures and Covid impact.
 
A number of schools will still be 
required to make savings in order 
to ensure a balanced position and 
repayment of deficits over the 
medium term.
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Performance Measures 2020/21

Due to Covid-19, Welsh Government has agreed to suspend the reporting of attainment and attendance performance measures for the Academic Year 2019/20 
and 2020/21.

Key

Green – Performance is above Target
Amber RAG – Performance is below Target (0-15%)
Red RAG – Performance is Under achieving (+15%)

? Unknown RAG (Data missing)

Performance Measure
Actual 

Performance 
2020/21

Target 
2020/21

Actual 
Performance 

2019/20

Actual 
Performance 

2018/19

Actual 
Performance 

2017/18
Comments

PAM/009 - % Young people 
NEET Year 11 1.4% 3% 0.9% 1.5% 1.3%

PAM/033 - % of pupils 
assessed in Welsh at the end of 
the Foundation Phase.
Note: Data Cymru has 
proposed removal of this 
measure and we await 
confirmation.

No Data 4.5% No Data 5.55% 4.51%

Data Cymru has removed this measure.

Reduction in incidents lost to 
fixed term exclusions exclusion 
(5 days or less)

No Data 944 933 No Data No Data
This performance measure has been 
suspended due to the Covid 19 pandemic and 
associated school closures.

Reduction in incidents of fixed 
term  exclusion (over 5 days) No Data 37 23 No Data No Data

This performance measure has been 
suspended due to the Covid 19 pandemic and 
associated school closures.

EDU/010b - Total no of days 
lost to secondary fixed term 
exclusions 

No Data 1264 1,249 No Data No Data
This performance measure has been 
suspended due to the Covid 19 pandemic and 
associated school closures.

EDU/L/067 (RIH/L/048) - % 
young people recorded as 
unknown following compulsory 
education 2.1% 0.5% 1.2% 1.2% 0.7%

Due to Covid restrictions tracking of school 
leavers has been challenged.  The target was 
not achieved and performance was 0.9pp 
higher than the previous year. All Wales data 
was 1.4%.  This data includes young people 
who have left the area or who did not respond 
to the survey.

NEET\09 % 16 - 18 yr olds not 
in education, employ or training 
(IP5) (A)

2.6% 6.0% 2.6% 2.6% 4%
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Performance Measure
Actual 

Performance 
2020/21

Target 
2020/21

Actual 
Performance 

2019/20

Actual 
Performance 

2018/19

Actual 
Performance 

2017/18
Comments

NEET\11 % Young people 
NEET 13 (IP5) (A) 1.13% 6.0% 1.8% 1.7% No Data


